Week#	To Do	Owned by	Deadline	Status	Estimated time	Actual hours	Comments	Constraints
Week 5 - A Skeleton								
and a Plan	Write up Development Plan spreadsheet	Juliana Hahn	2/4/2014		40 min	1 hour		Juliana: 8 hours of rehearsal
and a rian	Write up Development Flam spreadsheet	odilaria Fiariri	2/4/2014		40 111111	Tiloui		Josh: hot dates with my other
	Write up formal list of changes	Josh Yuen	2/4/2014		30 min	30 min		schoolwork
	Code home screen: Header skeleton with back &							
	menu	James Kong	2/4/2014		1 hour	1 hour		James: Midterm
	Code home Screen: Make search bar	Josh Yuen	2/4/2014		1 hour	15 min		
	Code home screen: On The Rise photos/links	James Kong	2/6/2014		2 hours	1 hour		
	Code home screen: Menu button with links to	lamas Kann	0/0/0044		O haven	4 have		
	placeholder pages Code home screen: Usable menu/settings	James Kong	2/6/2014		2 hours	1 hour		
	buttons	Juliana, James	2/6/2014		1 hour	2 hours		
	Code search results page: Relocate search bar to		2/0/2014		Tiloui	2 110013		
	top	Josh Yuen	2/6/2014		1 hour	5 min		
	Code search results page: Filter button	Joshua Yuen	2/6/2014		40 min	1 hour		
	Code search results page: Results list	James Kong	2/6/2014		2 hours	1 hour		
	Code org. page: Organization description	Juliana	2/6/2014		30 min	1.5 hours		
	Code org. page: Rating & donate buttons	James Kong	2/6/2014		2 hours	30 min		
	Code placeholder pages	James Kong	2/6/2014		30 min	5 min		
	Test on mobile device	Joshua, James	2/6/2014		10 min			
					, , , , , , , , , , , , , , , , , , , ,			
Week 6 - Delving into								
deeper functionalities	Code filter options & pop out		2/10/2014		2 hours			
	Code My Charities page with list		2/10/2014		2 hours			
	Add links to orgs from My Charities list		2/10/2014		40 min			
	Code "swipe to save" function on results list		2/11/2014		2 hours			
	Code donation page: filling out info		2/12/2014		3 hours			
	Code donation page: error messages		2/13/2014		2 hours			
	page a second							
Week 7 - Coding								
continued for more								
functions	Code History Page: Show donation history		2/19/2013		2 hours			
	Code "sort by" options to pop out		2/20/2013		2 hours			
	Code log in/out system		2/20/2013		1.5 hours			
	Code visibility of system status: donation							
	processing		2/21/2013		1 hour			
	Code donation confirmation page		2/21/2013		1 hour			
Week 8 -								
Week 9								

Week 10				